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Caltrans Field Office SFOBB - Seismic Replacement Project

345 Burma Road Status of Construc&ion
Oakland, CA 94607 Week Ending J 13", 2003
aklan eek Ending June
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 33% Est. Date of Completion — Spring 2006 http://www.newbaybridge.org
Complete — 19% Project Cost: 1,043M http://www.dot.ca.gov/dist4/sfobbbulletin.htm
http://biomitigation.org/
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week | Total to Date | Project Total Percent
Complete
FOUNDATIONS
Coffercells Constructed 0 10 20 50.00%
Footing Boxes Set 0 6 28 21.43%
Piles Driven 3 23 160 14.38%
Pile-head to Footing Box Connections 0 32 1280 2.50%
PRECAST YARD
Panels Poured 4 30 876 3.42%
Segments Poured 2 9 452 1.99%

=  Pier table mock-up — Placing steel for blisters and continuity tendons

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions
FOUNDATIONS
=  Pier 16E — First pile rebar cage expected to be placed in late-June
Pier 15E — Continue welding pile-head connection plates
Pier 14E — Continue cutting slots and prepare to weld pile-head connection plates
Pier 13E — Began pile clean up
Pier 12E — Continue pile splice and driving operations
Pier 11E — Place template and began driving operations
=  Footing Boxes for Piers 10E and 9E are estimated to arrive July 14, 2003, from Texas
PRECAST YARD (Stockton)
= Cast one segment next week
=  (Cast five panels next week
=  Casting bed #3 — Expected completion date of assembly is for late June
= Hinge bed — Pieces onsite and ready for assembly
OTHER
=  Pier table mock-up — Pour third lift in two weeks
=  Tower crane for pier 16 to be erected mid-June



Caltrans Field Office
345 Burma Road
Oakland, CA 94607
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YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 13% Est. Date of Completion — Summer 2004
Complete — 0% Project Cost: 5.5M
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

= Began drilling for dowels for the seat extenders
MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:

= Continue drilling for dowels for the seat extenders
W2 (12-0120C4) Structure Representative: Leonard Fiji
Time Elapsed — 0% Est. Date of Completion — May 2004
Complete — 0% Project Cost: 256M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= Conducted pre-blasting survey on Nimitz House, Torpedo Building, Buildings 2-7, sanitary
sewer pump station and USCG Buildings 25 and 26.
MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
=  Complete pre-blasting surveys
= |Install crack gages

COMPLETED PROJECTS
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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